Gulfco Marine Maintenance Site

PRP Lead RI/FS & Removal (1/11/2011

Tank Removal Plan A* Plan B* |Time Saved
. . 1/6/2011 and | 1/6/2011 and
Tank Removal Newspaper Notices Published 1/8/2011 1/8/2011 0
Post Cards Mailed to Mailing List 1/6/2011 1/6/2011 0
. . 1/10/2011 to | 1/10/2011 to
Public Comment Period for Tank Removal 2/8/2011 2/8/2011 0
Tank Removal Field Work Complete 1/27/2011 1/27/2011 0
Tank Removal Responsiveness Summary Complete 2/15/2011 2/15/2011 0
Draft Tank Removal Report Complete 2/28/2011 2/28/2011 0
Draft Tank Removal Report Review Complete 3/10/2011 3/10/2011 0
Final Tank Removal Report Complete 3/24/2011 3/24/2011 0
Approve Tank Removal Report 3/29/2011 3/29/2011 0
Remedial Investigation (RI)
Draft Rl Report Complete 2/7/2011 2/7/2011 0
Draft Rl Report Review Complete 3/2/2011 3/2/2011 0
Revise Rl Report 4/1/2011 4/1/2011 0
Approve Interim Final Rl Report 4/8/2011 4/8/2011 0
Note: HHRA previously approved
Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 1/8/2011 0
Remedial Alternative Memo Review Complete 1/21/2011 1/21/2011 0
Revise Remedial Alternative Memo 2/5/2011 2/5/2011 0
Approve Final Remedial Alternative Memo 2/12/2011 2/12/2011 0
Draft FS Memo or Report Complete 4/29/2011 5/23/2011 24
Draft FS Memo Concurrences or Report Review Complete 5/6/2011 6/13/2011 38
Revise FS Report na 7/13/2011 68
Approve FS Report na 7/20/2011 75
Proposed Plan to Construction Completion
Proposed Plan Complete 5/12/2011 8/24/2011 104
. . 6/5/2011 to | 9/18/2011 to
60-day Public Comment Period 8/3/2011 11/16/2011
Record of Decision (ROD) Issued 9/9/2011 12/28/2011 110
Remedial Design Start na na
Remedial Design Complete na na
Remedial Action Start na na
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Construction Completion Achieved 9/16/2011 1/4/2012 110
Enforcement

Draft SOW & Special Notice Letter 8/26/2011 12/14/2011 110

PRN to DOJ 10/9/2011 1/27/2012 110

DOJ Approval 12/8/2011 3/27/2012 110

Special Notice Letter 12/8/2011 3/27/2012 110

Good Faith Offer 2/6/2012 5/26/2012 110

Alternative - issue UAO for remaining actions 2/7/2012 5/27/2012 110

Briefings 2/16/2012 6/5/2012 110
EPA Contacts Name Contact #

Remedial Project Manager Miller 5-8318

Site Attorney Nann 5-2157

Human Health Risk Assessor Bhattacharya 5-6753

Ecological Risk Assessor Roddy 5-8518

Enforcement Officer Shade 5-2708

Community Involvement Coordinator Hoey 5-8522

Plan A: Accelerated Feasibility Study Schedule
Plan B: Regular Feasibility Study Schedule






